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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 411 Date: 19-Aug-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 710

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the electro slag weld repairs , & work
on the 13 meters diaphragm . They started at 7:00 AM.

Rory , Alex , Devon , Jeffery , Jeremy , Jeffery , & Richard had to work on the weld repairs , cut the
weld access holes & brackets , & work on the diaphragm plates .

Richard had to work on the South shear plate with the East tower shaft . He had to excavate by
carbo - arcking 40 mm. deep X 60mm. wide X 400 mm. long rejected weld . He started at 7:30 AM.

Jeremy had to work on the North shear plate with the North tower shaft . He had to clean , grind , &
heat he welding area . He started at 7:20 AM. Jeremy had to clean , grind & heat before going to the next
pass . He was done welding at 2:40 PM.

Stone & Souza had to work on inside the cells . Crews had to cut the brackets & cut the weld access
holes by lancing . Crews had to prepare their tools & equipments . They started inside the East inner cell
at 8:30 AM. Crews were done at 3:00 PM.

Alex & Devon had to work with all crews , work on house keeping , clean , & grind the welds after
removing the brackets , & grind the high spots on the welds . Alex had to work on the South shear plate .
Devon had to work on the North shear plate . They started at 8:00 AM.

Daniel , Jojo , Steve were on the site

Rory had to work with all crews & he had to work on the 13 meters diaphragm with the erection
tower crews . He had to cut the North , & inner East plates & repairs few locations on the plates .

Daniel , Jojo , & Steve were on the site with the welders .

Anthony , Augie , Jacob , Kevin , Richard , & Scott had to work on the 13 meters diaphragm fitting
& erection .

Scott flew the East outer diaphragm plate & set it on the East outer plate at 7:10 AM. Anthony ,
Jacob , & Richard had to hook the plate to the wench pick , adjust , & set the plate in place . Crews were
done at 7:30 AM.

After that , crews had to work with Rory on the center plate . Rory was done cutting the side of the
plate at 8:30 AM. Crews had to grind the edges . Scott flew the center plate , set on the top of the 13
meters diaphragm at 9:10 AM. Crews had to hook it to the crane & set it in place . The plate did not fit .
Crews had to pick it up twice , grind the edges , & set it back in place . Crews were done at 9:55 AM.

Then , crews had to work on the West inner plate . Augie & Kevin had to grind the edges of the
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plates . Crews were done at 10:35 AM. The plate was flown to the site at 10:40 AM. Crews had to hard tie
fitting in place . They had to lift it up , remove the paint coats on the West & South tower shafts , apply
grease , & set in place . Crews were done at 11:50 AM.

In addition to that , crews had to work with Rory on the South diaphragm plate . Rory had to cut 6
mm. on both sides of the plate . He was done with one side at 3:00 PM. Crews had to grind the edges .

In the afternoon , crews had to erect the West outer diaphragm plate . Scott flew the plate at 1:05
PM. Crews had to use chain falls to tilt the plate in order to pass it to the West side . Crews had to cut 2
lugs in order to fit it in place . The West outer diaphragm plate was set in place & the wench was released
at 3:10 PM.

Scott left at 1:30 PM. Bill came to the operate the crane to the end of the shift . Bill , Augie , & Kevin
had to unload the façade plates for 18 meters from one barge & set them on the stationed barge at the
footing box . Crews started at 1:40 PM. They were done at 2:45 PM.

All tower crews were done at 3:10 PM. They had to wrap up their tools & equipments. Crews left at 3:20
PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

8.00

002083

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

8.00

002082

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STONEIronworker 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 8.00 0.00 0.00 8.00

JNM RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 8.00 0.00 0.00 8.00

APP DEVAN MURPHYIronworker 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

OTH WILLIAM ALGEROperator 2.00 0.00 0.00 2.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 6.00 0.00 0.00 6.00

APP JEFFERY SOUZAIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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